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Project Name: Garden Bay Crown

Location: Garden Bay, IIM Road, Lucknow 
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Number of Towers: 3

Number of Units: 220 
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SIT E PLAN - CROWN



WORK PROGRESS REPORT



WORK PROGRESS REPORT

31 3 BHK C 703 1950 1482.53 1226.99 Done IP

32 3 BHK C 704 1950 1483.28 1220.53 Done IP

33 3 BHK C 801 1950 1483.28 1220.53 Done

34 3 BHK C 802 1950 1483.28 1220.53 Done

35 3 BHK C 803 1950 1482.53 1226.99 Done IP

36 3 BHK C 804 1950 1483.28 1220.53 Done IP

37 3 BHK C 901 1950 1483.28 1220.53 Done

38 3 BHK C 902 1950 1483.28 1220.53 Done

39 3 BHK C 903 1950 1482.53 1226.99 Done IP

40 3 BHK C 904 1950 1483.28 1220.53 Done IP

41 3 BHK C 1001 1950 1483.28 1220.53 Done

42 3 BHK C 1002 1950 1483.28 1220.53 Done

43 3 BHK C 1003 1950 1482.53 1226.99 Done IP

44 3 BHK C 1004 1950 1483.28 1220.53 Done IP

45 3 BHK C 1101 1950 1483.28 1220.53 Done

46 3 BHK C 1102 1950 1483.28 1220.53 Done

47 3 BHK C 1103 1950 1482.53 1226.99 Done IP

48 3 BHK C 1104 1950 1483.28 1220.53 Done IP

49 3 BHK C 1201 1950 1483.28 1220.53 Done

50 3 BHK C 1202 1950 1483.28 1220.53 Done

51 3 BHK C 1203 1950 1482.53 1226.99 Done IP

52 3 BHK C 1204 1950 1483.28 1220.53 Done IP

53 3 BHK C 1301 1950 1483.28 1220.53 Done

54 3 BHK C 1302 1950 1483.28 1220.53 Done

55 3 BHK C 1303 1950 1482.53 1226.99 Done IP

56 3 BHK C 1304 1950 1483.28 1220.53 Done IP

57 3 BHK C 1401 1950 1483.28 1220.53 Done

58 3 BHK C 1402 1950 1483.28 1220.53 Done

59 3 BHK C 1403 1950 1482.53 1226.99 Done IP

60 3 BHK C 1404 1950 1483.28 1220.53 Done IP

61 3 BHK C 1501 1950 1483.28 1220.53 Done

62 3 BHK C 1502 1950 1483.28 1220.53 Done

63 3 BHK C 1503 1950 1482.53 1226.99 Done IP

64 3 BHK C 1504 1950 1483.28 1220.53 Done IP

65 3 BHK C 1601 1950 1483.28 1220.53 Done

66 3 BHK C 1602 1950 1483.28 1220.53 Done

67 3 BHK C 1603 1950 1482.53 1226.99 Done IP

68 3 BHK C 1604 1950 1483.28 1220.53 Done IP

69 3 BHK C 1701 1950 1483.28 1220.53 Done

70 3 BHK C 1702 1950 1483.28 1220.53 Done
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71 3 BHK C 1703 1950 1482.53 1226.99 Done IP

72 3 BHK C 1704 1950 1483.28 1220.53 Done IP

73 3 BHK C 1801 1950 1483.28 1220.53 Done

74 3 BHK C 1802 1950 1483.28 1220.53 Done

75 3 BHK C 1803 1950 1482.53 1226.99 Done IP

76 3 BHK C 1804 1950 1483.28 1220.53 Done IP

1 2 BHK+ STUDY B G01 1450 1097.61 893.84 Done

2 CLUB/GIM B

3 CLUB/GIM B

4 2 BHK+ STUDY B G04 1450 1097.61 893.84 Done

5 2 BHK+ STUDY B 101 1450 1097.61 893.84 Done

6 2 BHK  B 102 1275 988.67 766.94 Done

7 2 BHK  B 103 1275 988.67 766.94 Done

8 2 BHK+ STUDY B 104 1450 1097.61 893.84 Done

9 2 BHK+ STUDY B 201 1450 1097.61 893.84 Done

10 2 BHK  B 202 1275 988.67 766.94 Done

11 2 BHK  B 203 1275 988.67 766.94 Done

12 2 BHK+ STUDY B 204 1450 1097.61 893.84 Done

13 2 BHK+ STUDY B 301 1450 1097.61 893.84 Done

14 2 BHK  B 302 1275 988.67 766.94 Done

15 2 BHK  B 303 1275 988.67 766.94 Done

16 2 BHK+ STUDY B 304 1450 1097.61 893.84 Done

17 2 BHK+ STUDY B 401 1450 1097.61 893.84 Done

18 2 BHK  B 402 1275 988.67 766.94 Done

19 2 BHK  B 403 1275 988.67 766.94 Done

20 2 BHK+ STUDY B 404 1450 1097.61 893.84 Done

21 2 BHK+ STUDY B 501 1450 1097.61 893.84 Done

22 2 BHK  B 502 1275 988.67 766.94 Done

23 2 BHK  B 503 1275 988.67 766.94 Done

24 2 BHK+ STUDY B 504 1450 1097.61 893.84 Done

25 2 BHK+ STUDY B 601 1450 1097.61 893.84 Done

26 2 BHK  B 602 1275 988.67 766.94 Done

27 2 BHK  B 603 1275 988.67 766.94 Done

28 2 BHK+ STUDY B 604 1450 1097.61 893.84 Done

29 2 BHK+ STUDY B 701 1450 1097.61 893.84 Done

30 2 BHK  B 702 1275 988.67 766.94 Done

31 2 BHK  B 703 1275 988.67 766.94 Done

32 2 BHK+ STUDY B 704 1450 1097.61 893.84 Done

33 2 BHK+ STUDY B 801 1450 1097.61 893.84 Done

34 2 BHK  B 802 1275 988.67 766.94 Done

35 2 BHK  B 803 1275 988.67 766.94 Done

36 2 BHK+ STUDY B 804 1450 1097.61 893.84 Done

37 2 BHK+ STUDY B 901 1450 1097.61 893.84 Done

38 2 BHK  B 902 1275 988.67 766.94 Done

39 2 BHK  B 903 1275 988.67 766.94 Done

40 2 BHK+ STUDY B 904 1450 1097.61 893.84 Done
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41 2 BHK+ STUDY B 1001 1450 1097.61 893.84 Done

42 2 BHK  B 1002 1275 988.67 766.94 Done

43 2 BHK  B 1003 1275 988.67 766.94 Done

44 2 BHK+ STUDY B 1004 1450 1097.61 893.84 Done

45 2 BHK+ STUDY B 1101 1450 1097.61 893.84 Done

46 2 BHK  B 1102 1275 988.67 766.94 Done

47 2 BHK  B 1103 1275 988.67 766.94 Done

48 2 BHK+ STUDY B 1104 1450 1097.61 893.84 Done

49 2 BHK+ STUDY B 1201 1450 1097.61 893.84 Done

50 2 BHK  B 1202 1275 988.67 766.94 Done

51 2 BHK  B 1203 1275 988.67 766.94 Done

52 2 BHK+ STUDY B 1204 1450 1097.61 893.84 Done

53 2 BHK+ STUDY B 1301 1450 1097.61 893.84 Done

54 2 BHK  B 1302 1275 988.67 766.94 Done

55 2 BHK  B 1303 1275 988.67 766.94 Done

56 2 BHK+ STUDY B 1304 1450 1097.61 893.84 Done

57 2 BHK+ STUDY B 1401 1450 1097.61 893.84 Done

58 2 BHK  B 1402 1275 988.67 766.94 Done

59 2 BHK  B 1403 1275 988.67 766.94 Done

60 2 BHK+ STUDY B 1404 1450 1097.61 893.84 Done

61 2 BHK+ STUDY B 1501 1450 1097.61 893.84 Done

62 2 BHK  B 1502 1275 988.67 766.94 Done

63 2 BHK  B 1503 1275 988.67 766.94 Done

64 2 BHK+ STUDY B 1504 1450 1097.61 893.84 Done

65 2 BHK+ STUDY B 1601 1450 1097.61 893.84 Done

66 2 BHK  B 1602 1275 988.67 766.94 Done

67 2 BHK  B 1603 1275 988.67 766.94 Done

68 2 BHK+ STUDY B 1604 1450 1097.61 893.84 Done

70 2 BHK  B 1702 1275 988.67 766.94 Done

71 2 BHK  B 1703 1275 988.67 766.94 Done

74 2 BHK  B 1802 1275 988.67 766.94 Done

75 2 BHK  B 1803 1275 988.67 766.94 Done

1 3 BHK A G01 1950 1483.28 1220.53 Done

2 3 BHK A G02 1950 1482.53 1226.99 Done

3 CLUB A

4 3 BHK A G04 1950 1483.28 1220.53 Done

5 3 BHK A 101 1950 1483.28 1220.53 Done

6 3 BHK A 102 1950 1482.53 1226.99 Done

7 3 BHK A 103 1950 1483.28 1220.53 Done

8 3 BHK A 104 1950 1483.28 1220.53 Done

9 3 BHK A 201 1950 1483.28 1220.53 Done

10 3 BHK A 202 1950 1482.53 1226.99 Done

11 3 BHK A 203 1950 1483.28 1220.53 Done

12 3 BHK A 204 1950 1483.28 1220.53 Done

13 3 BHK A 301 1950 1483.28 1220.53 Done

14 3 BHK A 302 1950 1482.53 1226.99 Done

15 3 BHK A 303 1950 1483.28 1220.53 Done

16 3 BHK A 304 1950 1483.28 1220.53 Done

17 3 BHK A 401 1950 1483.28 1220.53 Done

18 3 BHK A 402 1950 1482.53 1226.99 Done

19 3 BHK A 403 1950 1483.28 1220.53 Done

20 3 BHK A 404 1950 1483.28 1220.53 Done
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21 3 BHK A 501 1950 1483.28 1220.53 Done

22 3 BHK A 502 1950 1482.53 1226.99 Done

23 3 BHK A 503 1950 1483.28 1220.53 Done

24 3 BHK A 504 1950 1483.28 1220.53 Done

25 3 BHK A 601 1950 1483.28 1220.53 Done

26 3 BHK A 602 1950 1482.53 1226.99 Done

27 3 BHK A 603 1950 1483.28 1220.53 Done

28 3 BHK A 604 1950 1483.28 1220.53 Done

29 3 BHK A 701 1950 1483.28 1220.53 Done

30 3 BHK A 702 1950 1482.53 1226.99 Done

31 3 BHK A 703 1950 1483.28 1220.53 Done

32 3 BHK A 704 1950 1483.28 1220.53 Done

33 3 BHK A 801 1950 1483.28 1220.53 Done

34 3 BHK A 802 1950 1482.53 1226.99 Done

35 3 BHK A 803 1950 1483.28 1220.53 Done

36 3 BHK A 804 1950 1483.28 1220.53 Done

37 3 BHK A 901 1950 1483.28 1220.53 Done

38 3 BHK A 902 1950 1482.53 1226.99 Done

39 3 BHK A 903 1950 1483.28 1220.53 Done

40 3 BHK A 904 1950 1483.28 1220.53 Done

41 3 BHK A 1001 1950 1483.28 1220.53 Done

42 3 BHK A 1002 1950 1482.53 1226.99 Done

43 3 BHK A 1003 1950 1483.28 1220.53 Done

44 3 BHK A 1004 1950 1483.28 1220.53 Done

45 3 BHK A 1101 1950 1483.28 1220.53 Done

46 3 BHK A 1102 1950 1482.53 1226.99 Done

47 3 BHK A 1103 1950 1483.28 1220.53 Done

48 3 BHK A 1104 1950 1483.28 1220.53 Done

49 3 BHK A 1201 1950 1483.28 1220.53 Done

50 3 BHK A 1202 1950 1482.53 1226.99 Done

51 3 BHK A 1203 1950 1483.28 1220.53 Done

52 3 BHK A 1204 1950 1483.28 1220.53 Done

53 3 BHK A 1301 1950 1483.28 1220.53 Done

54 3 BHK A 1302 1950 1482.53 1226.99 Done

55 3 BHK A 1303 1950 1483.28 1220.53 Done

56 3 BHK A 1304 1950 1483.28 1220.53 Done

57 3 BHK A 1401 1950 1483.28 1220.53 Done

58 3 BHK A 1402 1950 1482.53 1226.99 Done

59 3 BHK A 1403 1950 1483.28 1220.53 Done

60 3 BHK A 1404 1950 1483.28 1220.53 Done

61 3 BHK A 1501 1950 1483.28 1220.53 Done

62 3 BHK A 1502 1950 1482.53 1226.99 Done

63 3 BHK A 1503 1950 1483.28 1220.53 Done

64 3 BHK A 1504 1950 1483.28 1220.53 Done

65 3 BHK A 1601 1950 1483.28 1220.53 Done
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66 3 BHK A 1602 1950 1482.53 1226.99 Done

67 3 BHK A 1603 1950 1483.28 1220.53 Done

68 3 BHK A 1604 1950 1483.28 1220.53 Done

69 3 BHK A 1701 1950 1483.28 1220.53 Done

70 3 BHK A 1702 1950 1482.53 1226.99 Done

71 3 BHK A 1703 1950 1483.28 1220.53 Done

72 3 BHK A 1704 1950 1483.28 1220.53 Done

73 3 BHK A 1801 1950 1483.28 1220.53 Done

74 3 BHK A 1802 1950 1482.53 1226.99 Done

75 3 BHK A 1803 1950 1483.28 1220.53 Done

76 3 BHK A 1804 1950 1483.28 1220.53 Done
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ARIAL VIEW
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TOWER - C
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THANK YOU


