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= Project Name: Gallant West
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® Location: Mahanagar, Lucknow,
Uttar Pradesh

" Project RERA No: UPRERAPRJ569037
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Sl. Description Progress
11Booking Completed
2|Within 15 days of Booking Completed
3]On START of excavation of Tower Completed
410n Start of casting of Lower Basement Roof Slab Completed
5]On Start of casting of Ground floor slab Completed
6]On Start of casting of 1st floor slab Completed
7]On Start of casting of 3rd floor slab Completed
8|On Start of casting of 5th floor slab Completed
9|On Start of casting of 7th floor slab Completed

10]On Start of casting of 9th floor slab Completed
11]On Start of casting of 11th floor slab Completed
12]On Start of casting of 13th floor slab Completed
13]On Start of casting of 15th floor slab Completed
14]On Start of casting of Top floor slab Completed

—_
9]

On Start of Electrical Work (Wiring)

WIP(17th Sold FlatFlat, T-B)
WIP(18th Sold FlatFlat, T-A)

16

On Start of Internal Plaster

T-A-17th FL. Comp.
T-B- 17Th FI Comp

17

On Start of Flooring

T-A-14th 90% Comp 15

80%&16thFl 50%
T-B- 15th FL 90%

Comp,16thFl 85% & 17thFI

50%

18

On Offer of Possession +100% Extra Charges

Not Started
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PROGRESS AT GLANCE
(Block Work)

SHALIMAR

MONTH OF SEP - 2026
AVE S L 4 A X S 3 : Ab B femmrma| ' | %
. . Casting | Casting | Casting | Casting | Casting | Casting | Casting | Casting | Casting
ul Commencement Emgr“f EEE“"gd"f of Ist | of3rd | of Sth | of 7th | of 9 | of 11th | of 13th | of 15th | of Top | Startof | Startof |, .
Hu: Contractor Name| Tower | Type SRR Bicosee [Nlcis Hast Floor | Floor Floor | Floor Floor Floor | Floor Fleor | Floor |EFElectrical | Internal Floori
roof Slab Slab Roof Roof Roof Roof Roof Roof Roof Roof Roof Work | Plaster &
Slab Slab Slab Slab Slab Slab Slab Slab Slab
A [ABHK 1004 1% 1040 100 104 10:0% 1% 1% 10d0% 100% 100% 10:0% 65% 95% 705
1 MCC[INDIA)
B MBHK 100 100 10434 10:0% 10435 100% 100 1006 100 100%% 100% 100% 65% 95% 5%
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THANK YOU



