




PROJECT PROGRESS REPORT JUNE 2026



SHALIMAR GALLANT WEST


THE NEW ERA OF ROYAL LIVING



Artistic Impression

PROJECT BRIEF

- Project Name: Gallant West
- Location: Mahanagar, Lucknow, Uttar Pradesh
- Project RERA No: UPRERAPRJ569037
- Number of Towers: 2
- Number of Units: 71



PROGRESS AT GLANCE

Sl.	Description	Progress
1	Booking	Completed
2	Within 15 days of Booking	Completed
3	On START of excavation of Tower	Completed
4	On Start of casting of Lower Basement Roof Slab	Completed
5	On Start of casting of Ground floor slab	Completed
6	On Start of casting of 1st floor slab	Completed
7	On Start of casting of 3rd floor slab	Completed
8	On Start of casting of 5th floor slab	Completed
9	On Start of casting of 7th floor slab	Completed
10	On Start of casting of 9th floor slab	Completed
11	On Start of casting of 11th floor slab	Completed
12	On Start of casting of 13th floor slab	Completed
13	On Start of casting of 15th floor slab	Completed
14	On Start of casting of Top floor slab	Completed
15	On Start of Electrical Work (Wiring)	Not Started
16	On Start of Internal Plaster	T-A-17th FL.WIP. T-B- 17Th FI Comp
17	On Start of Flooring	T-A-14th 90% Comp &16thFI WIP T-B- 15th FL 90% Comp,16thFI 70% & 17thFI WIP
18	On Offer of Possession +100% Extra Charges	Not Started

PROGRESS AT GLANCE


(Block Work)

MONTH OF JUNE - 2026

Sr. No.	Contractor Name	Tower	Type	Commencement of Excavation	Casting of Lower Basement roof Slab	Casting of Ground Floor Roof Slab	Casting of 1st Floor Roof Slab	Casting of 3rd Floor Roof Slab	Casting of 5th Floor Roof Slab	Casting of 7th Floor Roof Slab	Casting of 9 th Floor Roof Slab	Casting of 11th Floor Roof Slab	Casting of 13th Floor Roof Slab	Casting of 15th Floor Roof Slab	Casting of Top Floor Roof Slab	Start of Electrical Work	Start of Internal Plaster	Start of Flooring
1	MCC(INDIA)	A	4BHK	100%	100%	100%	100%	100%	100%	100%	100%	100%	100%	100%	100%	55%	90%	60%
		B	4BHK	100%	100%	100%	100%	100%	100%	100%	100%	100%	100%	100%	100%	55%	95%	70%

PROGRESS PHOTOGRAPH

AERIAL VIEWS



PROGRESS PHOTOGRAPH

AERIAL VIEWS



PROGRESS PHOTOGRAPH

AERIAL VIEWS



PROGRESS PHOTOGRAPH

AERIAL VIEWS



PROGRESS PHOTOGRAPH

AERIAL VIEWS



PROGRESS PHOTOGRAPH

AERIAL VIEWS



THANK YOU

